

Name	Start	Finish	Work	Slack	Cost
Project	Oct 25	Apr 28	134d		0
Initiating	Oct 25	Oct 27	3d		0
Planning	Oct 27	Nov 16	14d		0
Project Plan	Oct 27	Nov 16	14d	117d	0
Organisation of Tasks	Oct 27	Nov 5	7d	115d	0
Scheduling	Nov 5	Nov 16	7d	117d	0
Project Scope	Oct 27	Nov 10	10d	121d	0
Talk to Client	Oct 27	Nov 3	5d	121d	0
Writing Scope Document	Nov 3	Nov 10	5d	121d	0
Project Planning is complete	Nov 16	Nov 16		117d	0
Executing	Nov 16	Apr 21	112d		0
Analysis	Nov 16	Dec 27	29d	4d 7h	0
Talking to client	Nov 16	Nov 23	5d	88d	0
Writing SRS	Nov 23	Dec 27	24d	88d	0
Analysis Complete	Dec 27	Dec 27		88d	0
Test Plan	Dec 27	Jan 25	21d	67d	0
Writing Test Plan	Dec 27	Jan 25	21d	67d	0
Design	Dec 27	Jan 31	25d	4d 7h	0
Writing SDD	Dec 27	Jan 31	25d	63d	0
Architecture	Dec 27	Jan 10	10d	63d	0
Low level Design	Jan 10	Jan 31	15d	63d	0
Design Complete	Jan 31	Jan 31		63d	0
Coding	Jan 31	Mar 1	21d	4d 7h	0
Code it up	Jan 31	Mar 1	21d	42d	0
Coding Complete	Mar 1	Mar 1		42d	0
Documentation	Mar 1	Mar 23	16d	26d	0
Writing knowledge input and retrieval system help	Mar 1	Mar 23	16d	26d	0
Writing lessons learned help	Mar 1	Mar 11	8d	34d	0
Testing	Mar 1	Mar 30	21d	4d 7h	0
Test knowledge input and retrieval system	Mar 1	Mar 30	21d	21d	0
Test "lessons learned" system	Mar 1	Mar 25	18d	24d	0
Staff Training	Mar 30	Apr 8	7d	14d	0
Ready for Installation	Mar 30	Mar 30		21d	0
Installation	Mar 30	Apr 12	9d	4d 7h	0
Hardware Installation	Mar 30	Apr 5	4d	12d	0
Software Installation	Apr 5	Apr 12	5d	12d	0
Installation Complete	Apr 12	Apr 12		12d	0
Live Testing	Apr 12	Apr 21	7d	4d 7h	0
System fully operational nationally	Apr 21	Apr 21		5d	0
Closeout	Apr 21	Apr 28	5d		0
Drink some beers	Apr 21	Apr 28	5d		0

Name	Work	2005, H1							
		Nov 2004	Dec 2004	Jan 2005	Feb 2005	Mar 2005	Apr 2005	May 2005	Jun 2005
Project	134d								
Initiating	3d								
Planning	14d								
Project Plan	14d								
Organisation of Tasks	7d								
Scheduling	7d								
Project Scope	10d								
Talk to Client	5d								
Writing Scope Document	5d								
Project Planning is complete									
Executing	112d								
Analysis	29d								
Talking to client	5d								
Writing SRS	24d								
Analysis Complete									
Test Plan	21d								
Writing Test Plan	21d								
Design	25d								
Writing SDD	25d								
Architecture	10d								
Low level Design	15d								
Design Complete									
Coding	21d								
Code it up	21d								
Coding Complete									
Documentation	16d								
Writing knowledge input and retrieval system help	16d								
Writing lessons learned help	8d								
Testing	21d								
Test knowledge input and retrieval system	21d								
Test "lessons learned" system	18d								
Staff Training	7d								
Ready for Installation									
Installation	9d								
Hardware Installation	4d								
Software Installation	5d								
Installation Complete									
Live Testing	7d								
System fully operational nationally									
Closeout	5d								
Drink some beers	5d								